

ISO/IEC JTC 1/ SC 22/ WG 14 N1392, Schedule Version 1.

Start	Event	Days	Completed
19-Apr-10	Committee Meeting (Italy)	7	26-Apr-10
26-Apr-10	Action items complete from meeting	14	10-May-10
10-May-10	Editor Revises Draft	14	24-May-10
24-May-10	Editorial review	7	31-May-10
31-May-10	Editor readies document for ballot	7	07-Jun-10
07-Jun-10	Concurrent Ballot (registration + CD)	126	11-Oct-10
11-Oct-10	Contingency	14	25-Oct-10
25-Oct-10	Ballot resolution/Committee Meeting (US)	7	01-Nov-10
01-Nov-10	Action items complete from meeting	14	15-Nov-10
15-Nov-10	Editor Revises Draft	14	29-Nov-10
29-Nov-10	Editorial review	14	13-Dec-10
13-Dec-10	Editor readies document for FCD	7	20-Dec-10
20-Dec-10	FCD Ballot	154	23-May-11
23-May-11	Contingency	14	06-Jun-11
06-Jun-11	Ballot resolution meeting	7	13-Jun-11
13-Jun-11	Action items complete	14	27-Jun-11
27-Jun-11	Editor Revises Document	14	11-Jul-11
11-Jul-11	Committee review	14	25-Jul-11
25-Jul-11	FDIS Ballot (JTC 1)	90	23-Oct-11
23-Oct-11	Contingency	14	06-Nov-11
06-Nov-11	Editor Prepares IS	14	20-Nov-11