

Information Technology

ISO/IEC JTC 1 N6567

Date: 2001-10-03

Replaces:

Document Type: Program Extension Document

Document Title: Proposed Modifications to the SC 22 Programme of Work

Document Source: JTC 1/SC 22 Secretariat

Project Number:

Document Status: This document is circulated to JTC 1 National Bodies for review. Unless the JTC 1 Secretariat receives notification by 2001-12-05 as to why the proposed changes should not be accepted, the modified SC 22 PoW will be accepted.

Action ID: COM

Due Date: 2001-12-05

No. of Pages: 3

Secretariat, ISO/IEC JTC 1, American National Standards Institute, 25 West 43rd Street, New York, NY 10036;
Telephone: 1 212 642 4932; Facsimile: 1 212 840 2298; Email: lrjchel@ansi.org

Proposed Modifications to the JTC 1/SC 22 Programme of Work

Retention of Project Not Reaching CD Stage Within Three Years of NP

Approval

JTC 1/SC22 notes that project JTC 1.22.34, Complex Floating Point Arithmetic and Complex Elementary Numeric Functions, is currently under CD registration ballot per document SC22 N3270. This letter ballot closes 2001-10-26. Therefore, SC22 requests JTC 1 to extend the time permitted for proceeding to CD stage for Project JTC 1.22.34 to avoid cancellation.

Retention of Project Not Reaching FDIS Stage Within Four Years of Reaching CD

JTC 1/SC22 notes that Project JTC 1.22.45, ISO/IEC FCD 13568 – Z Notation, has not reached the FDIS stage within four years of having reached the CD stage. SC22 notes, however, that significant progress has been made on the project and there is no reason to suppose that it will not be completed. Therefore, SC22 requests JTC 1 to extend by another year the time permitted for proceeding from the FCD to the FDIS stage for Project JTC 1.22.45.

JTC 1/SC22 requests JTC 1 to grant a one-year extension for the time permitted for proceeding to the next stage for these WG15 projects:

- JTC 1.22.21.02.03, PDAM 1 to 9945-2, Amendment 1 on Batch Services Portability Extensions
- JTC 1.22.21.03.05, DIS 15068-3, POSIX System Administration User and Group Account Administration
- JTC 1.22.39, PDAM 5 to 9945-1, Amendment 5 to Portable Operating System Interface (POSIX) - Part 1: System API
- JTC 1.22.40, PDAM 8 to 9945-1, Amendment 8 to Portable Operating System Interface (POSIX) - Part 1: System API
- JTC 1.22.41, FPDAM 2 to 9945-2, Amendment 2 to IS 9945-2, POSIX – Part 2: Shell and Utility Addendum
- JTC 1.22.14515-1.02, FPDAM 1 to IS 14515-1, Amendment 1 to IS 14515-1, Realtime Extensions
- JTC 1.22.14515-2, DIS 14515-2, Shell and Utilities Test Methods
- JTC 1.22.15287.01, FPDISP 15287-1, POSIX Supercomputing Application Environment Profiles
- JTC 1.22.15879, DIS 15879, Distributed Software Administration DCE-RPC Interoperability (XDSA/DCE) - see also SC 22 N 3272 and Resolution 01-13.

Cancellation of Project Not Reaching CD Stage Within Three Years of NP Approval

JTC 1/SC22 notes that project JTC 1.22.15436 - Interfacing Modula-2 to C - has exceeded the statutory time for proceeding from NP to CD Stage. SC 22 requests JTC 1 approval for the cancellation of this project.

Withdrawal of Projects

JTC 1/SC22 requests approval for the withdrawal of the following projects:

- JTC 1.22.21.03.01, 15068-1, System Administration Overview
- JTC 1.22.21.01.03.03, PDAM 4 to 9945-1, Amendment 4 to Portable Operating System Interface (POSIX) - Part 1: System API

Request for Project Subdivision

SC 22 requests the subdivision of project JTC 1.22.10.01, ISO/IEC 8652:1995 - Ada, in accordance with subclause 14.5 of the JTC1 directives in order to prepare amendments to ISO/IEC 8652. The amendments are intended to improve the standard in selected areas and integrate the progress of 10 more years of research and practice in programming languages into the Ada language standard (see document SC 22 N3241).