

Doc No: SC22/WG21/N3082 = PL22.16/10-0072

Date: 2010-03-13

Project: JTC1.22.32

Reply to: Herb Sutter
Microsoft Corp.
1 Microsoft Way
Redmond WA USA 98052
Email: hsutter@microsoft.com

C++0x Meeting Schedule

This is the slide I presented at the end of the Pittsburgh meeting. Note that the yellow milestone is just an optimistic guess, and subject to what the sense of the full committee is based on our actual progress with FCD comments and ISO rule changes over the fall and winter.

Current Path (approx.)

Meeting	Target Progress
Jun 2008 Sophia Antipolis	Complete features
Sep 2008 San Francisco	Complete features Ship CD
	4 months (3 ballot + 1 buffer)
Mar 2009 Summit	Complete features, resolve comments
Jul 2009 Frankfurt	Complete features, resolve comments
Oct 2009 Santa Cruz	Complete features, resolve comments
Mar 2010 Pittsburgh	Complete features, resolve comments Ship FCD
	5 months (4 ballot + 1 buffer)
Aug 2-7, 2010 Rapperswil	Resolve comments
Nov 8-13, 2010 Batavia	Resolve comments
Mar 21-26, 2011 Madrid	Resolve comments Ship FDIS (?)
	≥ 6 months (2 ballot + ≥4 publication)