



doc. nr.	ISO/IEC JTC 1/SGFS N 476	
date	1992-03-05	total pages
item nr.		supersedes document

Secretariat:	Nederlands Normalisatie-instituut (NNI)	
	Kalfjeslaan 2	P.O. box 5059
		2600 GB Delft
		Netherlands
telephone:		+ 31 15 690390
telex:		+ 31 15 690 190
telex:		38144 nni nl
telegrams:		Normalisatie Delft

ISO/IEC JTC 1/SGFS
Title: ISO/IEC JTC 1 Special Group on Functional Standardization
Secretariat: NNI (Netherlands)

Title : Proposed schedule for the progression of ISO/IEC pdISP 11181-1, Common Upper Layer Requirements - Part 1: Basic connection oriented requirements

Source : EWOS TLG

Status :

Note :

To: ISO/IEC JTC1 SGFS

CC: AOW
AOW FTAM SIG
OIW
OIW TLC

From: EWOS TLG

Date: 1992-02-21

Subject: Proposed schedule for the progression of ISO/IEC pdISP 11188-1, Common Upper Layer Requirements - Part 1: Basic connection oriented requirements.

This letter is to inform members of JTC1 SGFS about the plans of the Regional OSI Workshops regarding further progression of the above draft ISP. EWOS with its Technical Liaison Group TLG is the editing workshop of ISP 11188. The planned schedule is put together considering the very positive co-operation of the three workshops in resolving open technical and editorial issues of the draft.

EWOS/TLG is about to submit the 8th working draft of a pdISP 11188-1 to SGFS for an informal quality check of SC21 experts. We expect comments back from these experts after the SC21 Ottawa meeting in May 1992.

Assuming that we will achieve a high degree of stability and of harmonization resulting from this informal quality check, SGFS members are asked to address the issue how to handle the pdISP Review of the forthcoming pdISP 11188-1. Considering the procedures of the pdISP review process as detailed in SGFS N401 6.1, EWOS expects that the material for the review report will be submitted together with the pdISP. Therefore, no specific review of the pdISP 11188-1 should be necessary. This would accelerate the completion of ISP 11188-1 which is urgently needed for reference from application ISPs.

Proposed Schedule of ISP 11188-1 completion

Feb '92	Submission to SGFS for informal quality check
Mar/Apr '92	Further discussion of open issues by the workshops
May '92	Assumed execution of the informal quality check at the Ottawa meeting of SC21

June '92	Consideration of informal quality comments by the workshops, alignment of PRL tables with Ottawa results on base standards PICS Proformas
Sept/Oct '92	Final check and approval of the draft pdISP by the workshops' expert groups and the workshops plenary assemblies
Nov '92	submission of pdISP 11188-1 to SGFS
Nov '92	pdISP review of length Δ
Nov '92 + Δ	Submission of DISP to SGFS
Mar '93 + Δ	End of DISP ballot
Apr '93 + Δ	DISP ballot resolution


Klaus Truøel
Chair EWOS TLG