

Proposed C23 Schedule

WG 14 N 2610

Start	Event	Days	Completed
	Deadline for initial proposal of new features		2021-08-27
2021-08-30	Document reading for meeting	35	2021-10-04
2021-10-04	Committee meeting (Minneapolis)	7	2021-10-11
	Deadline for documents		2021-12-17
2021-12-20	Document reading for meeting	42	2022-01-31
2022-01-31	Committee meeting (Portland)	7	2022-02-07
2022-02-07	Action items complete from meeting	7	2022-02-14
2022-02-14	Editor revises draft	14	2022-02-28
2022-02-28	Editorial review	7	2022-03-07
2022-03-07	Editor readies document for CD	7	2022-03-14
2022-03-14	CD ballot	91	2022-06-13
2022-06-13	Document reading for meeting	28	2022-07-11
2022-07-11	Ballot resolution/Committee meeting (Strasbourg?)	7	2022-07-18
2022-07-18	Action items complete from meeting	7	2022-07-25
2022-07-25	Editor revises draft	14	2022-08-08
2022-08-08	Editorial review	14	2022-08-22
2022-08-22	Editor readies document for DIS	7	2022-08-29
2022-08-29	ISO editing (submit DIS ballot)	56	2022-10-24
2022-10-24	DIS ballot	182	2023-04-24
2023-04-24	Contingency	14	2023-05-08
2023-05-08	Editor prepares IS	14	2023-05-22