

Revised C23 Schedule

WG 14 N 2864

Start	Event	Days	Completed
	Deadline for initial proposal of new features		2021-10-15
2021-11-15	Committee meeting (virtual)	5	2021-11-19
2021-12-06	Committee meeting (continuation, proposed)	4	2021-12-09
	Deadline for documents		2021-12-31
2022-01-03	Document reading for meeting	28	2022-01-31
2022-01-31	Committee meeting (virtual)	5	2022-02-04
2022-02-14	Committee meeting (continuation, proposed)	5	2022-02-18
2022-02-21	Action items complete from meeting	7	2022-02-28
2022-02-28	Editor revises draft	7	2022-03-07
2022-03-07	Editorial review	7	2022-03-14
2022-03-14	Editor readies document for CD	7	2022-03-21
2022-03-21	CD ballot	91	2022-06-20
2022-06-20	Document reading for meeting	28	2022-07-18
2022-07-18	Ballot resolution/Committee meeting (Strasbourg?)	7	2022-07-25
2022-07-25	Action items complete from meeting	7	2022-08-01
2022-08-01	Editor revises draft	7	2022-08-08
2022-08-08	Editorial review	14	2022-08-22
2022-08-22	Editor readies document for DIS	7	2022-08-29
2022-08-29	ISO editing (submit DIS ballot)	56	2022-10-24
2022-10-24	DIS ballot	182	2023-04-24
2023-04-24	Contingency	14	2023-05-08
2023-05-08	Editor prepares IS	14	2023-05-22